Site Boundary Survey

Phase | Environmental Site Assessment + Report

Brush and Yard Waste Removal

Geophysical Survey (To Be Determined)

Utility Clearance

Drum and Soil Removal & Waste Characterization Sampling

Excavated Soil (underneath drum) Disposal Analysis

Surface and Sub-Surface Soil Sampling & Soil Boring Advancement

Laboratory Analysis of Soil Samples

Test Pit Excavations (To Be Determined)

Waste Characterization Approval & Disposal Scheduling

Drum Disposal

Final Report

Kokomo Dump Site Schedule - 2014

Date

2/10 2/17 2/24 3/3 3/10 3/17 3/24 3/31 4/7 4/14 4/21 4/28 5/5 5/12 5/19 5/26 6/2

| 1 | 1

6/9

6/16 6/23 6/30 7/7




